Tennessee Department of Mental Retardation

Friday, November 16, 2007 2:41 PM
Arlington Developmental Center
344/017-01-2006 $155,000.00 MMH Hall Architects / Planners Howard Symons Planning
Master Plan $0.00 In Progress
344/017-01-2005 $1,620,000.00 MMH Hall Architects / Planners Doug Freeman Renovation Awaiting One-Year Corr Insp
Emerg Repairs Phase 1 $1,430,000.00 Insulated Roofing Contractors Matthew McDivitt Construction Closed Out Warranty inspection due 9/03/08
344/017-01-2004 $380,000.00 Allen & Hoshall, Inc Doug Freeman Renovation Awaiting One-Year Corr Insp
Baker Bldg - Replace Fire Damp $330,000.00 Barnes & Brower Inc. Ron Sabelhaus Construction Closed Out Warranty inspection due 1/28/08
344/017-02-2004 $234,000.00 Ellers Oakley Chester & Rike Inc Doug Freeman Renovation Awaiting One-Year Corr Insp
Replace Gas Burners at A&I $203,000.00 Dunbar, Pearce & Holley, Inc. Ron Sabelhaus Project Closed Out Warranty inspection due 1/17/08
344/017-01-2003 $453,000.00 Allen & Hoshall, Inc Doug Freeman Awaiting One-Year Corr Insp
Sprinkler Installation $420,384.00 River City Sprinklers, Inc. Ron Sabelhaus Project Closed Out
5 Projects $2,842,000.00 ( Total Budgeted Cost of Projects )
Clover Bottom Developmental Center
344/003-01-2006 $155,000.00 AlphaThree Group, Inc. Howard Symons Planning
Master Plan $0.00 In Progress
344/003-03-2006 $460,000.00 Cassetty Architecture PC Doug Freeman Demolition
Clement Bldg Wall Demo $404,800.00 Gisela Patteson Construction Document Phase
344/003-01-2005 $500,000.00 James F. Scalf & Associates Doug Freeman Demolition
Demo Engineering Bldg $440,000.00 First Response Inc. Gisela Patteson Substantially Complete
344/003-02-2006 $350,000.00 Mayo Architecture Doug Freeman Renovation
Receptor Building Flooring $297,000.00 Bruce Adams Construction, Inc. Gisela Patteson Substantially Complete Substantial Completion 10/23/07

4 Projects $1,465,000.00 ( Total Budgeted Cost of Projects )



Greene Valley Developmental Center

344/007-01-2007 $200,000.00 Mark Honeycutt Doug Freeman Planning Processing Contract
Master Plan $0.00 n/a Project Not Started 11/07/07: Design contract in signature process
344/007-01-2006 $720,000.00 Vaughn & Melton Stephanie Johnston Renovation
Hot Water Tank Replacement $627,000.00 New CA East TN Construction Document Phase
344/007-01-2003 $1,700,000.00 Ken Ross Architects, Inc. Doug Freeman Re-roof
Reroof Various Bldgs $1,507,000.00 C. M. Henley Co. Jonathan Bailey Construction Closed Out As of 11/14/07, Designer not closed out
344/007-01-2004 $388,000.00 Vaughn & Melton Doug Freeman Renovation Awaiting One-Year Corr Insp
Boiler Replacement $331,760.00 Interstate Mechanical Contractors, Inc.  Jonathan Bailey Construction Closed Out Warranty inspection due 1/24/08
4 Projects $3,008,000.00 ( Total Budgeted Cost of Projects )
Statewide
346/000-05-2005 $19,520,000.00 Clark - Dixon Associates Doug Freeman New Construction
25 Residential Homes for Menta $0.00 Construction Document Phase
1 Project $19,520,000.00 ( Total Budgeted Cost of Projects )

Department Totals: 14 Projects Valued at $26,835,000.00 ( Total Budgeted Cost of Projects)
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